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MEMORANDUM
To:
From:
Cc:
Date:
Regarding:

Jane Brautigam, City Manager
Matt Chasansky, Boulder Arts Commission Liaison
Chris Meschuk, Deputy City Manager
David Farnan, Library and Arts Director
Mandy Vink, Public Art Administrator
October 28, 2020
Arts Commission Recommendation: 2020-2022 Public Art Implementation Plan

Since 2017, a biennial Public Art Implementation Plan was been created to serve as a work plan for the Public Art
Program. Public Art staff worked with colleagues across all contributing departments to review and ensure
accurate projects, budgets, and timelines for various public art projects. Staff also reviewed program budgets and
long-term planning. These are included in the attached 2020-2022 Public Art Implementation Plan.
The Public Art Implementation plan was informed by public feedback conducted online, during meetings of the
Boulder Arts Commission, and during outreach events. It then was reviewed in detail by the Arts Commission at
their meetings in August, September, and October 2020. The final remaining step is to complete City Manager
review and approval.
BOULDER ARTS COMMISSION: at their meeting on October 21, 2020 on a motion to “make a recommendation to
the City Manager that she approves this Public Art Implementation Plan” (motion made by Mark Villarreal;
seconded Devin Hughes) five commissioners voted in favor of the motion. None voted to oppose.
In the same vote, the Arts Commission also renewed their approval to “delegate authority to approve certain public
art decisions on temporary public art and murals to the Public Art Standing Selection Panel”.
This memo confirms that the City Manager approves that the 2020 – 2021 Public Art Implementation Plan.

_________________________________________
City Manager’s Office Approval Signature

2/4/2021
__________________________________
Date
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2020-2022
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1.1 PUBLIC ART PROGRAM: General Program Information
_________________________________________________

Mission: The city of Boulder Public Art program and its relating policy support the commissioning of a wide variety of artworks
representing the most innovative approaches to contemporary practice in the arts, works of enduring value, and projects that
cultivate a diversity of artists and arts experiences within the city of Boulder.
Vision: The city will acquire works of art that encourage creativity, contribute to a sense of place, spark conversation, tell our shared
stories and capture our moment in time, foster the enjoyment of diverse works of art, and are thoughtfully designed contributions
to the urban environment of our vibrant city.
A public art program is a key strategy identified in the Community Cultural Plan (Cultural Plan) and strives to support the following
community priority: Focus on the expression of culture and creativity in the public realm through public art, the urban landscape,
culture in the neighborhoods, and serendipitous encounters with the arts. The full Community Cultural Plan can be found at
https://boulderarts.org/about-us/community-cultural-plan/
This Public Art Program supports city-funded percent for art and urban design commissions, temporary projects, murals,
community-initiated concepts, maintenance, and conservation. Additionally, the Creative Neighborhoods program resides under the
Public Art Program’s umbrella. This Public Art Implementation Plan outlines the program’s focus from 2020 – 2022 and scheduling
into 2026 based on the 2020-2026 Capital Improvement Program. It will be open for review and updates in 2022.
The COVID-19 pandemic has had significant financial toll on our community and public art funding, in addition to its global health
toll. Programs like Experiments in Public Art, Creative Neighborhoods, and community-initiated projects are paused in 2021 and
possibly into the future. Responsible program stewardship and sustainable program funding remains a priority for the Public Art
Program. The Cultural Plan calls for sustainable funding from diverse fund sources. The Public Art Program will explore new, flexible,
and sustainable funding opportunities for various opportunities.
The city of Boulder Public Art Policy and additional program information can be found at https://boulderarts.org/public-art/
_________________________________________________________________________________________________________

Acquisition Criteria

The following criteria shall be used by all review bodies when considering the acquisition of artwork by purchase, commission, or
donation. Additional criteria may be established at the discretion of the Office of Arts and Culture to meet the needs of individual
projects. The criteria include:
1. Inherent Artistic Quality – The assessed aesthetic merit of the piece as an artwork, independent of other considerations.
2. Context – The compatibility of the artwork in scale, material, form, and content with its surroundings. Consideration should be
given to the architectural, historical, geographical, and social/cultural context of the site.
3. Ability to Install and Maintain – The anticipated ability of the artist to complete the artwork and considerations towards the city’s
ability to provide maintenance and conservation to maintain the asset over time. Considerations shall also apply to temporary
projects.
4. Time Horizon of Artwork – The anticipated lifespan of the project and/or its host site.
5. Diversity – The city is committed to commissioning and acquiring artworks that reflect diverse perspectives and approaches to art.
To that end, the city shall seek opportunities accessible to a broad audience. The city shall seek artwork from artists of diverse racial,
gender, and cultural identities, and strive for diversity of experiences through a variety of styles, scales, narratives, and media. The
city shall also encourage both experimental and established art forms.
6. Uniqueness – To ensure that artwork will not be duplicated, the city shall require the artist to warrant that the work is unique and
limited to an edition of one unless stated to the contrary in a contract.
7. Collection – The proposed artwork shall be reviewed regarding how it fits into the collection and the program’s mission (above).
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1.2 PUBLIC ART PROGRAM: Community Participation and Involvement
____________________________________________________________
Selection Panels – Individual projects will have a unique selection panel featuring an artist, arts professional, Arts Commissioner, and
community members. Additionally, some unique opportunities may arise), such as donations, maintenance, and temporary projects,
that require a standing selection panel (SSP). Both community selection panels will be supported by a nonvoting, advisory Technical
Review Committee (TRC) composed of city staff and project representatives. Selection panels will be presented to the Arts
Commission prior to initiating the project. If you are interested in serving on a selection panel, please submit a one-page letter of
interest and current resume or CV to publicart@bouldercolorado.gov.
Public Art Opportunities – Opportunities will be advertised through the Office of Arts and Culture. Open calls will include application
criteria. To receive information for public art opportunities, please visit: http://boulderarts.org/about-us/community-culturalplan/join-up/.
Community Engagement – Community perspectives on project locations help inform artists’ proposals and assist in finding the best
artist for each public art project. Each public art project and the Public Art Program will have scaled opportunities for the larger
community to participate in the selection process through specific community engagement opportunities such as public forums,
town hall meetings, public lectures and presentations, and digital engagement platforms.
Arts Commission – The Arts Commission plays an active role in the public art process.
The Arts Commission initially will review and recommend Public Art Implementation Plans to the City Manager. This serves
as the work plan for Public Art Program staff.
Next, the Arts Commission will review individual city-initiated projects, donations, and non-temporary community-initiated
projects to ensure the Public Art Policy and process was followed appropriately. This includes reviewing which artist(s) the
project selection panel recommend, and advancing that recommendation to the city manager.
The Arts Commission reviews maintenance and conservation projects, which include recommendations of either removal
(deaccession) and relocation.
At times, public art items may appear for discussion only on Arts Commission meeting agendas. Staff will also provide nonagenda updates in the Arts Commission packet, such as information on project initiation, confirmation of selection panel
participants, project development and timelines, and budget tracking. Staff will email updates of standing selection panel
reports to the Arts Commission. If Arts Commissioners have questions, they should email staff in advance of the meeting.
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1.3 PUBLIC ART PROGRAM: Portfolio
_______________________________________
1.3.1

Recent Accomplishments

* Implementation of percent for art rule
* 3 permanent installations:
Elks Park
All-gender Boulder Public Library Restroom Renovations
Foothills Underpass Urban Design
* 14 temporary installations:
Experiments in Public Art
* 35 city-initiated murals and support for many community murals:
18 Creative Neighborhoods: Murals
5 Boulder Community Health (BCH) Deconstruction Murals
9 Underpass and Public Facility Murals
* 2 community donations installed
* 8 temporary/community projects
* 9 community engagement events

Status of Projects and Programs by October 2020
* 5 active percent for art projects underway: Civic Area, Arapahoe Underpass, 30th and Colorado Underpass Urban Design, North
Boulder Branch Library, North Boulder Corridor Project; University Hill is on hold
* Debuted Creative Neighborhoods: COVID-19 Work Projects, funding over 60 community projects
* Creative Neighborhoods: 2020 Murals program contributed to 10 new murals across Boulder (noted above)
* 4 Community-initiated and donated projects underway: Nobel Circle, Tim Eggert Soundpiece, Rotary, Los Seis de Boulder Memorial
* Murals: Paint the Pavement and Community-initiated project across Boulder

* Canyon Ramp Community Engagement Interactive Exhibition and online survey

Images: (top) Hi Boulder by Parisa Tashakori, an Experiment in Public Art project; (bottom) Spring’s Promise (partial) by Chris Huang, Boulder Public Library All-gender Restrooms, 2nd Floor
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1.3.2

2020 Community Feedback Snapshot
A public-feedback exhibition was installed in the Canyon
Ramp of the Boulder Public Library from December 2019 to
February 2020. The same opportunity to provide feedback
is available through an online community engagement
survey.

The community is encouraged to continue to contribute
perspectives to help craft the Public Art Program:
https://boulderarts.org/public-art/public-art-survey/

The following is a brief snapshot of reoccurring feedback,
highlighting many opportunities for ongoing program
growth:
Desire for more projects in variety of
mediums/places/experiences:
•
•
•

Consistent desire for environmental/earthworks; more
technology enabled/interactive art
Lower votes for traditional public art projects: architecturally
integrated; signature artworks; park projects
“Are murals public art? Noticing a lot of those.”

Image: Strength from Within by Melanie Yazzie, a donation to the city of Boulder

Opportunities to keep growing:
•
•
•
•
•
•

More diversity in artists/experiences/marginalized narratives and locations
“Desire art works that invite you to figure out, learn, mentally/emotionally connect with”
“Public art in Boulder is very safe”
“Higher quality work to improve experience; more intellectually compelling”
“Get beyond one-liners/lowest common denominator; “existing work is pretty safe, simple…”
“Sophistication level in Boulder needs to come up: fewer pieces, bigger budgets”

Where do you want to see public art?
•
•

More neighborhoods; public spaces; green space/parks; multi-use paths
“Where is it currently?”

1.3.3

Program Project Types

Percent for Art Commissions

Percent for art projects are funded through a percentage of the overall construction budget of a qualifying city capital
improvement program project, or parent project. Percent for art commissions are commonly tied to a particular location
and have a narrative specific to the site and criteria that can be accomplished entirely through a work of art. Each percent
for art commission will have a community selection panel unique to that project.
Staff is responsible for confirming budgets, collaborating with departments on project overview, initiating and managing
selection process, and community engagement as identified in the Public Art Policy, and project management from
contracting to installation.

Urban Design Commissions

Urban design commissions are slightly different from percent for art projects: These are projects hosted and funded by the
city through a parent project construction budget, as an enhancement to base infrastructure with the goal of better
addressing the criteria of the parent project through the tools of design and aesthetics. Each urban design commission will
include a community selection panel unique to that project.
Similar to percent for art commissions, staff is responsible for confirming budgets and initiating and managing the selection
process and community engagement, but responsibilities for project management, from contracting to installation, typically
remain with the parent project.

Experiments in Public Art - Temporary Commissions

Experiments in Public Art is the umbrella name for city-initiated temporary projects, commissions, and/or the loan of
existing artworks. This program helps support art forms that are temporary in nature and presented as public art
experiences. The standing selection panel may be deployed for individual opportunities; a special selection panel may be
used for a program of multiple commissions.

Staff is responsible for confirming budgets, initiating and managing the selection process and community engagement, and
project management from contracting to installation to removal.

Murals

Murals are often 2D or relief artworks and quick to deploy. Murals may be either city-initiated or community-initiated, and
funding sources vary with each project. Murals are considered temporary, typically with two-to-five-year duration
agreements. Any murals that are hosted on city-maintained property or involve city funding will be reviewed by the
standing selection panel.
Staff is responsible for confirming city funding, initiating and managing community engagement, the selection process, and
some project management and project agreements. Staff must also notify mural artists of vandalism or mural removal.

Community-Initiated Projects

A successful Public Art Program requires an investment from the city and the community. Projects initiated by the
community include temporary art in public places, donations, murals, and concepts. The Office of Arts and Culture supports
community-initiated projects that ultimately involve city property and/or city funding. For an overview of the communityinitiated donation process, please visit the Donations Policy at
https://boulderarts.org/wp-content/uploads/2020/01/Donations.pdf.

Most temporary community-initiated projects are reviewed by the standing selection panel. In 2017, the Arts Commission
granted this authority to expedite goodwill and community spirit. This decision was reapproved by the Arts Commission in
2020. Donations and concepts with permanent intent will be reviewed by the standing selection panel and the Arts
Commission.
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Concepts/Site-Specific Commissions: These projects include concepts that are not yet realized but are seeking support and
approval from the city of Boulder to ultimately be accepted into the public art collection. Public Art staff will often support
logistics and determination of artist, artwork, location.
Staff is responsible for confirming project feasibility, providing updates to donors and impacted departments, supporting
donors in the selection process, and conducting community engagement, as identified in the Public Art Policy. Staff is also
responsible for project management from contracting to installation.
Donations: Donations are existing works of art that are offered to city by donors, with logistics to be determined.
Staff is responsible for confirming project feasibility, providing updates to donors and impacted departments, supporting
donors with installation project management, and completing donation contracts.
Temporary/Community Projects: Temporary art in public places includes projects such as two-dimensional and wheat
paste murals, installations, and sculptures. Temporary exhibitions are exempt from policy processes but still may require
agreements with the city.
Staff is responsible for confirming project feasibility, providing updates to donors and impacted departments, supporting
donors with installation project management, and completing temporary project agreements.

Creative Neighborhoods Program

Murals: The program facilitates a collaboration between homeowners and artists to create new artwork on residential
properties throughout Boulder that are visible from public paths and streets. Using a first-come, first-served selection
process, mural sites are identified for residential properties throughout Boulder’s subcommunities. Homeowners select
regional artists to work with from the city-approved mural artist roster.
Staff is responsible for maintaining the mural artist roster, overseeing applications for program, facilitating partnerships
between artists and property owners, and community engagement for the program.
COVID-19 Work Projects: These projects support artists and bolster the community’s “social infrastructure.” In the spirit of
the Work Projects Administration of the 1930s, the program quickly delivers funding to artists who have been put in a
vulnerable position due to restrictions for controlling the COVID-19 pandemic. At the same time, the projects leverage the
talent of artists to unite and vitalize neighborhoods with the goal of either a) helping neighbors stay connected during the
restrictions, or b) after restrictions are lifted, helping people to reconnect, recover, and adjust to new social conditions.
Staff is responsible for generating and publishing the application, reviewing and awarding project funding, and supporting
and promoting projects.

Maintenance and Conservation

Artworks that are not considered temporary in nature and are officially within the city’s collection will inevitably require
regular and technical maintenance. Some projects may require review for removal (deaccession) or relocation. This process
is outlined in the Public Art Policy.
Staff is responsible for reviewing budget availability for maintenance and conservation, conducting biannual condition
reports, and initiating maintenance projects. Projects identified for removal (deaccession) or relocation will be reviewed by
the standing selection panel, technical review committee, Arts Commission, and city manager.
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1.4 PUBLIC ART PROGRAM: PLANNING
_____________________________________
1.4.1 FUNDING
The Community Cultural Plan recommends the following fund mix over the course of the plan’s three phases for a successful
public art program, found on page 88 of the Community Cultural Plan:
First Phase Goal for 2018

Middle Phase Goal for 2021

Final Phase Goal for 2024

The following fund types have been used for the Public Art Program. However, beginning in 2021, projected funding for the Public Art
Program will not meet the annual allocations called for in the Community Cultural Plan.

Percent for Art

In 2018, the Public Art Policy was updated to include percent for art allocations. One (1) percent of construction budgets of
qualifying New Capital and Capital Enhancement projects will be allocated for the express purpose of commissioning works of art.
Funds are commonly tied to a particular location and a particular timeline and cannot be reallocated without the consent of the
parent department, the city’s finance department, and the city manager. Projects are often multi-year. For the sake of a baseline
measure, and using projections from the 2021-2026 Capital Improvements Program, the projected percent for art allocations will
total approximately between $87,667 and $128,983 annually. Table F1 shows a history of percent for art funding. Table F2 shows
funding projections for 2021-2026.

General Fund

General Fund allocations support strategy programming (above) and temporary programs like Experiments in Public Art and the
Creative Neighborhoods Program. These funds are most suitable for temporary projects. They must be used within the year they
are allocated. Table F1 shows a history of General Fund allocations. Table F2 shows General Fund projections for 2021-2026.
In 2018, the city introduced a $30,000 annual allocation from the General Fund for the maintenance of public artwork, reflected in
Table F1. Given the economic impact of the pandemic, significant cuts are projected for the General Fund budget, and Table F2
shows maintenance is reduced to $4,900 in 2021 and to $19,900 in 2022. Table F2 also shows that no future funding is available
for Experiments in Public Art, Murals, Community-Initiated and Donations, CN: Murals, and Programming for Strategies.

Community, Culture, Safety Tax

Funding for public art from the Community, Culture, and Safety Tax was included in 2014 and 2017 ballot items, resulting in a total
investment of $1 million from 2015 to 2020, or an average of $167,000 annually. This tax is set to sunset in 2021 and may be
proposed for renewal. Table F2 shows no future funding is available for projects.

Future Fund Opportunities – The following areas have been identified as areas to explore for future funding:
* Public Art in Private Development
* Donations
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Table F1 shows the program’s history of year-to-year funding for each sub-program or project, with the fund source identified.
*Creative Neighborhoods: COVID-19 Work Projects are funded within the portfolio of the Public Art Program, but because their scope varies
slightly from programs identified in the Community Cultural Plan and the Public Art Policy, project funding is not included below.
Project/Program

2016 Funding

2017 Funding

2018 Funding

2019 Funding

2020 Funding

Public Art

$545,000 CCS v1

$-

Experiments in
Public Art
Murals

$235,000 GF

$50,000 CCSv1
$125,000 Tr%
$175,000 GF

$-

$200,000 CCSv2
$ 26,000 FAM%
$-

$175,000 CCSv2
$$-

$ 9,000 GF

$ 5,000 GF

$-

$29,000

CommunityInitiated and
Donations
CN: Murals

$-

$ 3,000 GF
$ 9,000 BPR
$-

$-

$ - 11,186

$-

$ 11,186

$-

$-

$25,000 CCSv1

$-

$25,000 CCS
$15,000 GF

$50,000 CCS
$15,000 GF

Programming for
Strategies
Maintenance

$-

$-

$-

$-

$-

$-

$ 30,000 CCSv1

$-

$30,000 GF

$30,000 GF

$30,000 GF

$120,000

Annual Total

$ 3,000 GF

$813,000

$362,000

$64,000

$272,186

$245,000

Total
Allocations
$1,121,000
$410,000

$1,756 ,186

Table F2 shows the program’s projected year-to-year funding for each sub-program or project, with the fund source identified.
Project/Program
Public Art
Experiments in
Public Art
Murals
CommunityInitiated and
Donations
CN: Murals
Programming for
Strategies
Maintenance
Annual Proposed

2021 Proposed
Funding
$$300-500,000
FAM %
$-

Total

$$76,500 -124,400
Transport%
$-

‘23 Proposed
Funding
$$144,500
BPR%
$-

‘24 Proposed
Funding
$$%

‘25 Proposed
Funding
$$-

‘26 Proposed
Funding
$$-

$-

$-

$-

$-

$$-

$$-

$$-

$$-

$$-

$$-

$$-

$$$-

$$$-

$$$-

$$$-

$$$-

$$$-

$$$-

$ 4,900 GF

$ 19,900 GF

$-

$-

$-

$-

$ 5,000

$305K-505,000

’22 Proposed
Funding

$81,500-129,400

$144,500

$

$

$

$

Proposed

$536,000 $783,900

1.4.2 PROGRAM PLANNING
As identified in the Cultural Plan, long-term planning, advocacy, and program opportunities must exist for a healthy public art
program. In 2021, the city begins work to enter into the final phase of the Cultural Plan, offering an opportunity to review the
program and how it functions. Approaches to funding, project types, and commissioning will be reviewed and updated.
Capacity planning continues to be a critical component in the Public Art Program’s success. In 2021, staff will examine capacity
needs: what is currently feasible and what is desired for a successful program over time. The Arts Commission has advised that no
more than six projects, including donations, be assigned to any public art staff member at any time to ensure a high-quality program
and projects.
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1.4.3 2020–2022 Public Art Programs and Project Schedules Snapshot
Anticipated Timeline

The following is an anticipated timeline for known projects for 2020-2022, and a summary of projects tracking for completion in 2020.
All 2020 projects that continue into 2021 are included. For projects beyond 2022, please refer to department-specific project pages.

CCS: Civic Area

2020
Q1

Q2

Q3

Q4

2021
Q1
Q2

Q3

Q4

2022
Q1

Q2

Q3

Q4

HOLD CCS: University Hill
%4A/CCS: Arapahoe Underpass
%4A: UD 30th St. & Colorado Ave. Underpass
%4A: UD Foothills & Colorado Ave.
U dLibrary
CCS: North Boulder (NoBo)
CCS: North Boulder
Nobel Community Project
Eggert Community Project
Rotary/IWP Community Project
GF: Los Seis de Boulder Community Project
CCS: Creative Neighborhoods: Murals
GF: Creative Neighborhoods Murals
GF: Creative Neighborhoods COVID
West Age Well Center
%4A: Western City Campus Project
CCSv2
%4A: BPR CIP Project
%4A: Transport CIP Project
DELAYED/HOLD Community-Initiated
P j Art
HOLD Experiments in Public
HOLD CAGID Art in Parking Garages
HOLD Opt-in Public Art Planning
DELAYED Maintenance and Conservation

Key:

Funding earmarked but not
deposited = will not be initiated
until deposited
Hold until funding/capacity allows
Parent project conditions result in
delay; delays on projects due to
capacity
No funding identified

Italic
HOLD
DELAYED

Selection Process
Design
Fabrication
Install
Planning / Ongoing (Temporary)
Study / Review (Donation)
Coordination Support
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2. PUBLIC ART PROGRAM: Project Abstracts
_________________________________________________
2.1 New 2020-2026 CIP Percent for Art Allocations (reviewed and approved by Arts Commission and City Manager
[_____, 2020])
2.1.1

2020-2026 CIP: Facilities Percent for Art Opportunities

In the city’s 2020 Capital Improvement Program (CIP), the following projects are eligible for a percent for art allocation. These budgets have
been reviewed and confirmed collectively by Facilities and the Office of Arts and Culture staff. The city recommended public art for this
project be presented separately due to its large scope and budget. See 2021-2026 Recommended CIP pp 29-35.
Project
Western City Campus
Redevelopment/Pooled
ESTIMATED TOTAL

Estimated % for Art Allocation
~$300,000 – $500,000

Parent Project Timeline
2020-2026

Notes

~$300,000 - $500,000

Western City Campus Public Art Opportunities

Project Introduction – The Boulder City Council adopted the Alpine-Balsam Area Plan in the fall of 2019. The plan’s intent is to renovate the
Medical Office Pavilion for city services and redevelop the eastern portion of the site as a new consolidated Western City Campus. Design
work began in 2020 to advance development of the site for this purpose and to prepare the remainder of the site for future housing
development. Early design work included development of a citywide master consolidation program to inform an approach for delivery of
city services now and into the future, as well as flood mitigation design and other horizontal infrastructure analysis needed to complete the
project. The Western City Campus construction is planned for completion in 2023-2024.
The new civic campus will provide an opportunity to commission both temporary projects and a permanent integrated artwork. The
temporary projects will help serve “research and engagement” towards the permanent integrated project. Although this is not the standard
way of commissioning, it is appropriate for this site and aligns with the scope of the project. This public art opportunity will focus on the
project’s sustainable approach to reuse and will recycle as many materials as possible.
Project Budget – Commission Budget: $300,000 - $500,000* (all-inclusive) | Budget Source: Government Capital Fund/Facilities Renovation
and Replacement; Project Type: CIP-CAPITAL ENHANCEMENT

*Hard costs for this project have not been determined. This estimate will be finalized and updated prior to beginning the public art selection process.

This project has a few possible tracts:
•

•
•

Honorarium budget allocations could take two routes:
o Allocate up-to $15,000 each for a standard process; OR
o Allocate $100,000 to Experiments in Public Art projects to inform further planning for the campus
Advertised RFQ Budget: ~$300,000
Contingency: Approximately 20% of final budget

Artwork Location – To be reviewed and determined in Q1 of 2021 and included in the selection process in Q3 of 2021.
An overview of the site/area recommendations can be found at
https://www-static.bouldercolorado.gov/docs/AB_Area_Plan_-_Final_-1-202001211144.pdf
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Anticipated Timeline – The project will begin in Q2 of 2021, integrating the schedule of the anticipated Experiments of Public Art project to
align with the final research and design phases, which are currently tracking for 2022.

Planning

2021
Q1 Q2

Q3

Q4

2022
Q1 Q2

Q3

Q4

2023
Q1 Q2

Q3

Q4

2024
Q1 Q2

Q3

Q4

Selection
Design
Fabrication
Installation

If the city determines this project will proceed with the standard commissioning process, the timeline could align with the parent project
construction schedule:

Planning

2021
Q1 Q2

Q3

Q4

2022
Q1 Q2

Q3

Q4

2023
Q1 Q2

Q3

Q4

2024
Q1 Q2

Q3

Q4

Selection
Design
Fabrication
Installation

Context and Theme – The project planning process in Q2 of 2021 will determine the context and theme of the commissioned art projects,
including the potential opportunity to integrate Experiments in Public Art commissioning of temporary projects as part of the research
and engagement for a permanent integrated project. Although this is not routine commissioning process, it is appropriate for this site
and aligns with the large scope of the project.
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Community Engagement – A public art community engagement plan will be developed in Q1 to Q2 of 2021. Community engagement could
occur through the Experiments in Public Art temporary projects, with coordinated outreach through the Western City Campus planning
outreach. Please email questions or comments on this project to publicart@bouldercolorado.gov with the subject line “Western City
Campus Public Art.”
Selection Participants – In Q2 of 2021, the city will begin to assemble a community selection panel and a technical review committee.
The Community Selection Panel will consist of:
> Arts Commissioner
> Artist
> Arts Professional
> Community Member
> Community Member
The Technical Review Committee will consist of:
> BCH Deconstruction Project Management Team
> Park Operations
> Transportation Representative (if applicable)
> East Boulder Planning (if applicable)
> Community Cultural Plan Representative
> Project Design Team
> Risk Management
> City Attorney’s Office
> Development Services

_____________________________________________________________________
2.1.2

2020-2026 CIP: Parks and Recreation Percent for Art Opportunities

In the 2020 CIP, the following projects are eligible for percent for art allocations. These budgets have been reviewed and
confirmed collectively by Parks and Recreation and the Office of Arts and Culture staff. Due to small funding amounts for each
project, these funds will be pooled for one project at Valmont City Park. See 2021-2026 Recommended CIP pp 59-66.
Project
Aquatic Facility Enhancements
Valmont City Park - Phase 2
Flatirons Golf Course Enhancement
Violet and Eaton Capital
Infrastructure Enhancement
ESTIMATED TOTAL

Estimated % for Art
Allocation
~$26,380
~$30,000
~$64,900
~23,220

Parent Project Timeline

~144,500

2022-2026

2020-2026
2020-2026
2020-2024
2023-2024

Notes
Most public-facing project

___________________________________________________________________
Valmont City Park - Phase II Public Art Opportunity

Project Introduction – This project provides for the development of the next major phase of Valmont City Park, south of Valmont Road.
Potential amenities to be built include:
• adventure playground elements
• community garden space
• a splash pad
• skate elements
• an event pavilion
• additional parking
Final plans, including park amenities and the public art selection process will be completed in 2023. Final design and permitting will
occur in 2024 with construction to begin in 2026. This project increases park services for the surrounding areas of East Boulder and the
entire Boulder community.
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Project Budget – Commission Budget: $180,000 (all-inclusive) | Budget Source: Parks and Recreation (0.25 Cent Sales Tax or
Permanent Parks Fund). This budget is pooled from 2021-2025 Boulder Parks and Recreation (BPR) CIP qualifying projects.
•
•
•

Advertised RFQ Budget: $135,000
Honorarium Allocations: Up-to $10,000
Contingency: $35,000 to support design/review needs

Artwork Location – To be reviewed Q4 of 2022 and included in the selection process in 2023.

Anticipated Timeline – The project will begin in Q1 of 2023, with anticipated public art installation to align with park construction, which is
currently tracking for completion in 2026.

Planning

2022
Q1 Q2

Q3

Q4

2023
Q1 Q2

Q3

Q4

2024
Q1 Q2

Q3

Q4

2025
Q1 Q2

Q3

Q4

Selection
Design
Fabrication
Installation

Context and Theme – Information anticipated in Q4 of 2022.
Community Engagement –The community engagement Plan for Valmont City Park public art will be coordinated with BPR outreach and
engagement in Q4 of 2022. Please email questions or comments on this project to publicart@bouldercolorado.gov with the subject line
“Valmont Phase II Public Art.”
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Selection Participants – In Q4 of 2022, the city will begin to assemble a community selection panel and a technical review committee.
The Community Selection Panel will consist of:
> Arts Commissioner
> Artist
> Arts Professional
> Community Member
> Community Member
The Technical Review Committee will consist of:
> Valmont Phase II Project Management Team
> Park Operations
> Transportation Representative (if applicable)
> East Boulder Planning (if applicable)
> Community Cultural Plan Representative
> Project Design Team
> Risk Management
> City Attorney’s Office
> Development Services

_____________________________________________________________________
2.1.3

2020-2026 CIP: Transportation Percent for Art Opportunities

In the 2020 CIP, the following projects are eligible for a percent for art allocation. These budgets have been reviewed and confirmed
collectively by Transportation and the Office of Arts and Culture staff. Due to small funding amounts for each project, these funds will be
pooled for one project, which will be determined depending on final budget and site opportunities. See 2021-2026 Recommended CIP pp
69-74.
Project
Project
28th St Valmont to Iris (Baseline)
Downtown Boulder Transit Station
Arapahoe Multi-Use Path/Transit
Enhancement
Table Mesa Multi-Modal
Improvements*
Boulder Creek Path Enhancements
ESTIMATED TOTAL

Estimated % for Art
Allocation
~$47,000

Parent Project
Timeline
2019-2022

Notes

~$ 9,000
~$13,000

2021-2023
2021-2023

~$47,900

2022-2023

Tough footprint for public art
(highway); consider adjacent park?
Tough footprint for public art
Tough footprint for public art
(highway)
Not confirmed; project in TAB review

~$ 7,500
~$76,500 - 124,400

2025-2026

Tough footprint (floodplain)

The Public Art Program and the Department of Transportation recommend NOT advancing any proposed Transportation percent for art
projects until a decision is made on the Table Mesa Multi-Modal Improvements from both the Transportation Advisory Board (TAB) and City
Council. If a decision is made to not move forward with the Table Mesa project, staff recommends pooling Transportation percent for art
funds until they reach a minimum total of more than $100,000. Considerations of site and project timelines for public art integration are
also recommended before moving forward with a project.
Once a decision has been made on Table Mesa Multi-Modal Improvements, this project summary will be updated with a project overview.
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2.2 Previously Approved Public Art Projects
Reviewed and approved by Arts Commission and City Manager from 2017 to 2019
2.2.1

Civic Area 11th Street Spine Signature Artwork: Adam Kuby

Project Introduction – The Civic Area is a civic and cultural hub that invites the community to engage, learn, contemplate, converse,
and play. The public art opportunities will be both temporary and permanent, all working together to create an “ever
vibrant,” alive and constantly changing artistic environment that is exciting and engaging for all ages.
The Civic Area already serves as a destination for many cultural amenities:
> Performing arts, including concerts, theater, and dance
> outdoor cinema
> street performers
> a cultural destinations for BMoCA, the Dushanbe Teahouse, and the Boulder County Farmer’s Market
> programming by the Main Library, including concerts, cinema, and the maker space
> cultural festivals
> permanent and temporary public art.
The Civic Area will be enhanced with additional investments in cultural activities, including destinations, events, and visual experiences.
Through phased public art and programming, the goal is to create a highly-programmed setting in which visitors can expect to have an
enlightening visit. Visitors will know that wonderful things will be happening when they visit the Civic Area without first checking a calendar
or website.
Future Phasing – The Civic Area will be a feature destination for the city of Boulder, with a vision as a “place for community activity and
arts.” When fully realized, this vision will include diverse experiences, including many serendipitous encounters with the arts.
Opportunities for ongoing public art commissions within the site will grow with related user-experience projects
the Office of Arts and Culture will remain involved in planning for the Civic Area’s East Bookend. 1
11th Street Bridge and Lawn Public Art Opportunity
Artwork Location – 11th Street Bridge and Lawn Signature Artwork at Canyon Boulevard and 11th Avenue: Public art will be incorporated
into the final design of the new park in Boulder’s Civic Area. Artwork will be located at the north end of the park along the newly aligned
11th Street pedestrian trail. An additional location to consider is a threshold system, or “gateways” to announce arrival in this special place,
along the newly aligned 11th Street. The artist selected for this project will have flexibility to identify a precise site. The location will be
highly visible, and signature artwork will help create a destination and meeting place on a civic scale. It will be seen from across the campus
and will visually connect to Canyon Boulevard and Pearl Street.
More information can be found at https://boulderarts.org/public-art/in-progress/civic-area.

See Section 8, p 37 of Boulder’s Civic Area Masterplan
https://www-static.bouldercolorado.gov/docs/Civic_Area_Masterplan_2015_FINAL-1201507011615.pdf?_ga=2.168715617.1942829042.1602084090-1240874997.1591661213
1
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Project Budget – Commission Budget: $430,000 (all-inclusive) | Budget Source: Community, Culture and Safety Tax V1
Selected Artist – Adam Kuby (Portland, OR) http://www.adamkuby.com/
Semifinalists included: Patrick Marold (Denver, CO); Adam Frank (Brooklyn, NY); Mark Reigelman (Brooklyn, NY); and Ball-Nogues
Studio (Los Angeles, CA)
Adam Kuby’s concept, 55 degrees, will create a series of frames within the Civic Area that abstractly reference the Flatirons while
creating interactive elements within the park.

(Rendering of 55 Degrees by Adam Kuby)
Anticipated Timeline –

Selection

2017
Q1 Q2

Q3

Q4

2018
Q1 Q2

Q3

Q4

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

Design
Fabrication
Installation

Project Status – Installation (September – November 2020)
• Fabrication
• Final Design: 2019 – 2020
o Obtained Floodplain Permit
o Obtained Building Permit
o Obtained Grading Permit
o Obtained Right of Way Permit
• Preliminary Design: Spring 2018
o Project on hold until FEMA approval of Civic Area park
• Contracting: Fall 2017
• Selection Process: August 2017
Context and Theme – In the Civic Area Masterplan, this site is acknowledged as a cultural destination. This public art commission will reflect
priorities contained within the Cultural Plan. Additional community suggestions include: outdoor adaptive space or architectural pavilion,
performance/educational/contemplative space, and interactive space.
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Community Selection Panel
> Yumi Roth, Associate Professor of Sculpture & Post-Studio Practice, CU Boulder (Community Member/ Artist)
> David Dadone, Executive Director/Chief Curator, BMoCA (Community Member/Arts Professional)
> Rachel Lee, Architect, Mosaic Architects (Community Member/Arts Professional)
> Zoe Larkins, Curatorial Assistant, MCA Denver (Community Member/Arts Professional)
> Ann Moss (Community Member)
> Felicia Furman (Boulder Arts Commissioner)
Technical Review Committee
> Civic Area Project Management Team: Jeff Haley and Doug Godfrey, Project Leads
> Park Operations: Callie Hayden and Josh Benedict
> Transportation Representative: Noreen Walsh (Canyon Complete Streets Representative)
> Go Boulder: Appointed by Kathleen Bracke
> Library and Arts: David Farnan
> Project Design Team: Erik Prince, Tom Leader Studio
> Risk Management
> City Attorney’s Office
> Development Services

____________________________________________________________________

2.2.2

North Boulder Arts District Corridor Project: Sharon Dowell

Project Introduction – North Boulder is an arts destination, featuring the NoBo Art District. This public art opportunity will complement
reconstruction of the North Broadway corridor and visually acknowledge the NoBo Art District. The project’s location parameters–
approximately .8 miles from Violet to US-36 – boasts the city’s only official arts district, it serves as a gateway to Boulder, and it contains a
mix in densities, with both residential and commercial uses. Possible locations and themes for the North Boulder Art Project have been
identified, and the project must be sited within the public right-of-way. The artist will be integrated early in the design process to help
identify locations. The project shall contribute to the artistic and eclectic character of the NoBo Art District.
Artwork Location – The specific location will be determined with the artist
and selection panel.

Project Budget – $175,000 total (all-inclusive) | Budget Source: Community,
Culture and Safety Tax V1

Selected Artist – Sharon Dowell (Charlotte, NC); http://sharondowell.com/

Semifinalists include: DeWitt Godfrey (Earlville, NY); Joe O’Connell/Creative
Machines (Tucson, AZ); Luke Crawley /Owens + Crawley (Indianapolis, IN);
Jodie Bliss (Monument, CO)
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(Images: Artist Sharon Dowell’s proposed renderings for NoBo)

Anticipated Timeline –

Selection

2018
Q1 Q2

Q3

Q4

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

2021
Q1 Q2

Q3

Q4

Design
Fabrication

Project Status – Preliminary Design
• Preliminary Design: 2018 - 2020
o Project on hold intermittently to sync with North Boulder area construction delays
• Contracting: 2018
• Selection Process: Spring 2018
Context and Theme – North Boulder and NoBo Art District have long been creative destinations. This public art opportunity is an
additional aspect of the formalization of NoBo as an official Creative District.
North Boulder Context:
> NoBo Art District; high concentration of artists
> Geography/location: NoBo is a gateway to Boulder with natural and built landscape. The Broadway Corridor is evidence of the
growing city. The corridor’s northeast area shows evidence of recent mixed-use and residential development; an eclectic
concentration of commercial and warehouse facilities are found along the west side of Broadway. The physical landscape contains
access to creeks and the foothills.
> History of the site
> North Boulder Subcommunity Plan
> Urban Land Institute (ULI) Technical Advisory Panel (TAP)
Additional community comments about public art along this corridor includes:
• Limited physical footprint for stand-alone artwork
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•
•
•
•
•
•

Interactive: narratives that engage the public
“Scavenger hunt” installation
Activate the user experience
Strengthen integration with art spaces across city
Urban design improvements
Future development

Resources:

https://bouldercolorado.gov/transportation/north-broadway
https://bouldercolorado.gov/planning/north-boulder-subcommunity-plan
https://www.codot.gov/library/traffic/traffic-manuals-and-guidelines/fed-state-co-traffic-manuals/art-in-the-public-right-of-wayguidelines-2016/view

Community Selection Panel
> Ana Maria Hernando (Artist, Community Member)
> Lisa Nesmith, NoBo Art District (Arts Professional)
> Bryan Bowen, Caddis Architecture (Community Member)
> Tom Sunderland, Owner, Native Edge (Community Member)
> Kathleen McCormick, Boulder Arts Commissioner
Technical Review Committee
> Project Management Team: Brian Wiltshire, Transportation Project Manager
> Project Outreach: Melanie Sloan
> Go Boulder: Natalie Stiffler
> North Boulder Subcommunity Plan: Lesli Ellis
> North Boulder Art District/Community Cultural Plan: Matt Chasansky

_________________________________________________________________________
2.2.3

North Boulder (NoBo) Branch Library: Daily tous les jours

Project Introduction – A new branch library is being built in North Boulder, in the NoBo Art District, through the Community, Culture, and
Safety Tax and the Boulder Library Foundation. This new facility will replace the area’s current 570-square-foot corner library, and is being
built with the following goals:
1. The library will have iconic and unique architecture, and should be designed to become an icon in North Boulder.
2. The library will serve the North Boulder community’s library needs through community-oriented design, flexible, multi-functional
spaces, including a maker space, and integration of local art.
3. The library will be a showcase facility for meeting Boulder’s Climate Commitment.
4. The library will provide exceptional civic and community space.

This public art opportunity or opportunities will complement library goals, and the process will run in tandem with the library’s design and
construction timeline.
Artwork Location – The library will be built at 4540 Broadway, at Broadway and Rosewood Avenue. Public art proposals are encouraged on
the exterior of the building and on surrounding land. Selected artist Daily tous les jours will focus on the walkway to the second-floor main
entrance.
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Project Budget – $260,000 total (all-inclusive) | Budget Source: Community, Culture and Safety Tax V2 $200,000; 1% Capital Project
$60,000 **The project budget may be adjusted once the construction budget is formally determined.
Selected Artist – Daily tous les jours (Montreal, Quebec) https://www.dailytouslesjours.com/en
Semifinalists include: Patrick Marold (Nederland, CO); Joel Swanson (Denver, CO); Sam Falls (Los Angeles, CA); Kimberly Garza
(Sacramento, CA)
Anticipated Timeline –

Selection

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

2021
Q1 Q2

Q3

Q4

2022
Q1 Q2

Q3

Q4

Design
Fabrication
Installation
*Anticipated 2021 Installation

Project Status – Preliminary Design
• Preliminary Design: Q2-4 of 2020
• Contracting: Fall 2019
• Selection Process: May 2019

Context and Theme – North Boulder and NoBo Art District have long been creative destinations. This public art opportunity is an additional
aspect of the formalization of NoBo as an official Creative District.
North Boulder Context:
> NoBo Art District, with high concentration of artists
> History of the site
> North Boulder Subcommunity Plan
Resources:
https://boulderlibrary.org/nobo-branch/
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Community Selection Panel
> Steven Frost (Artist, Community Member)
> Ronnie Pelusio (Community Member, Arts Professional)
> Molly Winter (Community Member)
> Juana Gomez, Boulder Library Commissioner (Community Member, Arts Professional)
> Kathleen McCormick, Boulder Arts Commissioner
Technical Review Committee
> Project Management Team
> North Boulder Art District/Community Cultural Plan
> Facilities and Asset Management
> Risk Management
> City Attorney’s Office
> Development Services

____________________________________________________________________________
2.2.4

Arapahoe Underpass: Michelle Sparks

Project Introduction – The city of Boulder has initiated planning and design for a public art project in the Boulder Creek and Arapahoe
Underpass at Arapahoe and 13th Street. The project goal is intended to provide a safer, more accessible, and less flood-prone underpass
along the Boulder Creek Path. The public art opportunities will be both temporary and permanent, encompass a variety of art types and
media, and include innovative approaches in the ways artists can address these overlooked places in the urban environment of Boulder.
Additional project information can be found at https://bouldercolorado.gov/pages/boulder-creek-arapahoe-and-13th-underpass.
Artwork Location – The rendering below within the underpass and treatment to the retaining wall has been identified as a potential
location for artwork:
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Project Budget – $62,000 (all-inclusive) | Budget Source: 1% Capital Project

Selected Artist – Michelle Sparks (Boulder, CO)
Semifinalists included: Jeanine Centuori and Russell Rock of Urban Rock Design (Los Angeles, CA); Andy Yoder (Falls Church, VA); Erin
O’Brien/Audio Pixel (Pinecliffe, CO); Mike Juarez and Mike Cody of Mike Squared Mosaics (Westminster, CO)

Sparks’ concept will highlight the natural “caustic” patterns of sunlight on the creek as
they reflect back onto the walls. Sparks is working with the project management team
to incorporate her concept into the project construction.

Anticipated Timeline

Selection

2017
Q1 Q2

Q3

Q4

2018
Q1 Q2

Q3

Q4

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

Design
Fabrication
Installation

Project Status – Final Design
• Present to Greenways Advisory Committee (GAC) in June 2018 for preliminary approval
• Obtained a wetlands variance, received in February 2019
• Finalized Design Review (2019)
• Electric permit process (Mar-Nov 2020)
Context and Theme – The Arapahoe Underpass is an ideal location for a mosaic/ceramic/tile/light application similar to subway
applications. This material is durable, easily cleaned, and can host various creative content elements, including photo transfers, murals
and paintings, digital work, and traditional mosaic work. Additional comments from the Public Art Town Hall held on January 10, 2017 are
listed below and may be incorporated as the Community Selection Panel sees fit:
• An arts destination like the High Line Canal
• Inviting, permanent, illuminated, light or sensor-activated
• Enhance feelings of safety
• Poet wall with additional line completion
• Live performances on or near site; pop-up community events (dance, theater, poetry, music)
• Gateways, residential, cheerful
• Dynamic, changes over time
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Community Selection Panel
> Matthew Smith, CU MFA Candidate(Artist)
> Virginia Schick, Boulder High Art Teacher (Community Member/Arts Professional)
> Lily Geer, Boulder High Graduate (Community Member)
> Brian Coppom, Director, Boulder County Farmers Market (Community Member)
> Nicole Dial-Kay, Arts, Museum, and Community Outreach Professional (Community Member/Arts Professional)
> Mark Villarreal (Boulder Arts Commissioner)
Technical Review Committee
> Arapahoe Underpass Project Management Team
> Park Operations
> Transportation (Maintenance)
> City Attorney’s Office
> Development Services

___________________________________________________________________________
2.2.5

30th and Colorado Underpass/Foothills Underpass Urban Design

Project Introduction – The city of Boulder has initiated planning and design for a new underpass at 30th Street and Colorado Avenue. These
projects will provide safer, more accessible, and uninterrupted traffic flow. The urban design opportunities will support permanent design
treatments, encompass various art types and media, and include innovative approaches in the ways artists can address these overlooked
places in the urban environment of Boulder.
Artwork Location(s) – Two simultaneous projects include one at 30th and Colorado (left) and one at Foothills just south of Colorado Avenue
(right).

Project Budget – For design work to be integrated through construction contractors
30th and Colorado: $39,764.02 (all-inclusive) | Budget Source: 30th and Colorado 1% Capital Project)
Foothills: $35,000(all-inclusive) | Budget Source: Foothills 1% Capital Project)
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Selected Artists –
30th and Colorado: Y Rosemary Fivian and Ransom Beegles (Denver/Boulder, CO)
Foothills: Carolyn Braaksma (Denver, CO)
Anticipated Timeline – 30th and Colorado

Selection

2017
Q1 Q2

Q3

Q4

2018
Q1 Q2

Q3

Q4

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

Q4

2018
Q1 Q2

Q3

Q4

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

Design
Fabrication
Installation

Anticipated Timeline – Foothills

Selection

2017
Q1 Q2

Q3

Design
Fabrication
Installation

Project Status
30th and Colorado – Design

(Renderings: Above: 30th and Colorado Underpass Design by Y Rosemary Fivian and Ransom Beegles; Below: Formliner details by
Carolyn Braaksma)
Foothills – PROJECT COMPLETED

Context and Theme – The community has expressed familiarity with underpass projects and would like to broaden the opportunity and
reach of these projects. Additional community comments include:
• An arts destination like the High Line Canal
• Inviting, performative, illuminated, light or sensor-activated
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•
•
•
•

Enhance feelings of safety
Poet wall with additional line completion
Live performances on or near site; pop-up community events (dance, theater, poetry, music)
Gateways, residential, cheerful

Community Selection Panel
> Richelle Reilly, CU Facilities Planner and Campus Landscape Architect (Community Member)
> Juana Gomez, Architect (Community Member)
> Mark Villarreal (Arts Commissioner)
Technical Review Committee
> Project Management Team
> Project Design Team
> Go Boulder
> Transportation (Maintenance)
> Project Design Team
> Risk Management
> City Attorney’s Office
> Development Services

_________________________________________________________________________

2.3 PROJECTS ON HOLD
2.3.1

HOLD University Hill

Project Introduction – University Hill is a destination for both college students and the entire Boulder community. The commercial district
includes many cultural icons, a vibrant music scene, varied dining options, and an eclectic housing mix. The neighborhood district is a mix of
students living off-campus and Boulder residents and families living in the area as well. It is one of Boulder’s more historic neighborhoods.
University Hill is a dynamic community. For the purposes of this project, the boundaries of this community are 9th Street on the west,
Broadway on the east, Baseline Road on the south and Marine Street on the north.
The University Hill Public Art Project is an opportunity to bridge the various communities of University Hill. The city has partnered with CU’s
Environmental Design Program for all aspects of this project including community engagement, concept development, and fabrication and
installation. The project may be a series of components or a singular, stand-alone piece but must have a minimum life span of five years. A
location for the project(s) has not yet been determined, although locations to consider must include a safe public right-of-way including
park land, city-owned or university-owned locations. Private lands are currently exempt from consideration.
This project was earmarked as a unique opportunity from the onset, with the intent to pilot alternative selection processes: identifying the
artist/fabricator so that they may be included during a unique community engagement process and help shape the timeline and location.
Artwork Location – Beach Park (highlight) has been the recommended location within the entire University Hill neighborhood and has initial
support from Boulder Parks and Recreation. (Background: As this project is funded through the Community, Culture, and Safety (CCS) Tax,
siting the work on city property or Right of Way is a significant goal. Project stakeholders did a walkthrough of locations and met with
Development Services and Parks and Recreation to understand outdoor spaces on the Hill and found Beach Park to be the most viable
location.)
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Project Budget – $95,000 TOTAL (all-inclusive) | Budget Source: Community, Culture and Safety Tax
Selected Artist – University of Colorado Environmental Design – 2019-2020 Design Studies Students

Anticipated Timeline –

Selection

2017
Q1 Q2

Q3

Q4

2018
Q1 Q2

Q3

Q4

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

Design
Fabrication
Installation

Project Status – HOLD
• March 2020: Project indefinitely on hold by project team and the Arts Commission due to COVID/student safety; budget
limitations preventing project outsourcing
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•
•
•
•
•
•
•
•
•
•
•
•
•
•

December 2019: Permitting conflicts on project size; various issues
November 27, 2019: TRC initial reviewing potential sites and expectations (reduced to Beach Park as main contender)
January 9, 2019: TRC follow-up regarding gBeach Park
February 1, 2019: University Hill Community Engagement Findings and Design Concepts Public Open House
February 6, 2019: TRC Meeting re: permitting with DSP/P&R
February 13, 2019: Presentation to Community Stakeholders and Selection Panel
February 20, 2019: Presentation to Community Stakeholders and Selection Panel
March 1, 2019: Presentation to Community Stakeholders and Selection Panel
March 8, 2019: Presentation to Community Stakeholders and Selection Panel
March 20, 2019: Update to Boulder Arts Commission
March 25, 2019: Update to Parks and Recreation Advisory Board (PRAB)
April 17, 2019: Final design presented to Boulder Arts Commission
April 22, 2019: Staff update to PRAB
April 25, 2019: Final design update presented to University Hill Neighborhood Association

Context and Theme – University Hill is a location with particular interest from the CU population and University Hill Neighborhood, and has
overall support from the community. Additional community comments include:
• Semi-permanent opportunities to avoid maintenance expenses (five-year minimum lifespan required)
• Permanent opportunities to anchor community
• Cross-pollinate student and community populations through project
• Bring invisible/erased stories of area to light
Community Selection Process
This project was earmarked as a unique opportunity from the onset, with the intent to pilot alternative selection processes to support a
broader community engagement process. A community vote will inform the final artwork, with review from the Standing Selection Panel
and additional stakeholders as a vetting body prior to the final concept reaching the Boulder Arts Commission.
Community Selection Panel
> Brian Fouhy, Designer (Arts Professional)
> Marcel de Lange, CU Faculty/Artist (Artist)
> David Hemsi, Hill resident and sculpture production studio manager (Community Member)
Standing Selection Panel
> Mark Villarreal, Commissioner - Boulder Arts Commissioner
> Charlotte LaSasso, Arts Professional - Boulder County Arts Alliance
> Jerry Shapins, Community Member and Urban Planner
> Gabrielle Schuller, Community Member and Architect
> Catherine Cartwright, Artist, Arts Professional, Community Member
Technical Review Committee
> University Hill Development Coordinator: Sarah Wiebenson
> CEDaR Faculty Director/ University of Colorado Environmental Design Program: Brian Muller
> Parks and Recreation Representatives, including advisory review by Parks and Recreation Advisory Board (PRAB)
> Risk Management
> City Attorney’s Office
> Development Services

___________________________________________________________________________
2.3.2

HOLD CAGID Art in Parking Garages Program

Project Introduction – The Central Area General Improvement District (CAGID) Garage Public Art Plan is a collaboration between
Community Vitality and the Office of Arts and Culture to redefine art that addresses visitors the moment they enter Boulder’s downtown
through compelling temporary and permanent creative commissions in public-access parking garages.
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This phased project starts with temporary and integrated commissions and encompasses various art types and media. The resulting
projects will also address the city’s Community Priorities for Culture and other recommendations for public art found in the Community
Cultural Plan.
2017-2018 temporary projects include: 1. Randolph Center mural; 2. Regional Transportation District (RTD) mural; 3.
temporary/performance-based projects in multiple locations; and 4. temporary exhibition in partnership with local cultural organizations.
2018-2019 integrated projects include: 1. 15th and Pearl stairwell replacement integrated project; 2. 11th and Spruce stairwell replacement
integrated project; and 3. St. Julien light-based project.
Artwork Locations

Project Budget – Budget Source: Central Area General Improvement District (CAGID) Revenues
2017-2019 Temporary Projects: ($25,000)
Murals: (funding to be determined)
Randolph Center Mural (funding to be determined)
RTD Mural (funding to be determined)
Temporary/Performance-based: (funding to be determined)
Temporary Exhibition(s): (funding to be determined)
2018-2019 Integrated Commissions: (funding to be determined)
15th and Pearl (Community Vitality) Stairwell Replacement: (funding to be determined)
11th and Spruce Stairwell Replacement: (funding to be determined)
St. Julien Artistic Lighting: (funding to be determined)
Selected Artist – To be determined
Staff – The CAGID Garage Art Program will be a collaboration between Community Vitality and Office of Arts and Culture. The Office of
Arts and Culture Public Art Coordinator will oversee the implementation of this program.
Anticipated Timeline –
•

Temporary projects will begin in mid-2019.

•

Integrated commissions RFQ for permanent works is anticipated for mid-2019.

2017
Q1 Q2

Q3

Q4

2018
Q1 Q2

Q3

Q4

2019
Q1 Q2

Q3

Q4

2020
Q1 Q2

Q3

Q4

30

Temporary
Integrated

Project Status – HOLD
Context and Theme – This program has a unique opportunity to enhance and support the overall economy of Boulder’s downtown.
Additional community comments include:
• Place artwork where it can be enjoyed by the most viewers/participants.
• Help garages to feel safer; introduce creative experiences while keeping flow through garage spaces.
• Consider air-purifying billboards like the University of Engineering and Technology (UTEC) in Peru.
• Ensure safety is the top priority.
• Projects that are compelling from different users and vantage points that do not compete with the functionality of
the structures, instead engage with the whole site including integrated transit stops and pedestrian access points.

2018 CAGID Art in Parking Garages Core Committee Selection Panel – A CAGID-specific selection panel will serve for 1-2 years, and advise
on art-related opportunities within CAGID’s parking garage portfolio.
> tbd (Artist)
> Anna Salim (Arts Professional)
> Peter Waters (Community Member/DMC)
> Mark Strynar (Community Member)
> (Arts Commissioner)
> Additional community members as appropriate to the projects need it/community interest
> Additional community members as appropriate to the projects need it/community interest
Technical Review Committee
> Community Vitality: appointed by Molly Winter
> Community Vitality: Pat Judd
> Community Vitality: Melissa Yates
> Program Consultant
> Risk Management
> City Attorney’s Office
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> Development Services

About Central Area General Improvement District – CAGID is a general improvement district formed pursuant to Chapter 8-4, BRC 1981 for
the sole purpose of parking and parking related improvements within the CAGID boundaries in the downtown area. Other general
improvement districts within Boulder include: the University Hill General Improvement District, the Boulder Junction Access Districts, and
the Forest Glen Eco Pass District. The city council serves as the board of directors of CAGID and the other GIDs. All general improvement
districts levy an additional tax on properties within their boundaries for specific purposes. Within CAGID, there are five parking structures
and one surface lot that are owned and operated by CAGID to fulfill CAGID’s purpose.
The revenues for CAGID are derived from the property tax levied and the revenues generated from the parking operations, including longterm permits and short-term parking. CAGID expenditures are directly related to the existing parking facilities – debt payments; operations
and capital improvements and replacement; constructing or acquiring additional parking improvements; as well as funding a portion of the
downtown employee Eco Pass program to the extent the program reduces parking demand for CAGID; the balance of the Eco Pass program
is funded by the city’s general fund. The on-street parking kiosks and meters and the Neighborhood Parking Permit program are general
fund programs, not CAGID programs, as they are located on city of Boulder property, rather than in CAGID facilities. These different parking
revenues and expenditures (CAGID and general funds) are separated through bifurcation within the Community Vitality budget to ensure
the integrity of the funds and in compliance with city ordinances. Enhancements to the CAGID parking structures, such as public art, are
paid by CAGID revenues that are funds dedicated to CAGID purposes only.
As a practical matter for the public, the parking and access system is operated as a whole integrated system – the on-street kiosks, the
Neighborhood Parking Program (NPP) and the off-street CAGID facilities - to provide variety of options to the community for seamless
access to the city’s commercial areas and neighborhoods.

___________________________________________________________________
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2.3.3

HOLD Experiments in Public Art

Project Introduction – The Public Art Program manages an ongoing series of
temporary artworks through the Experiments in Public Art program, which serves
as a citywide laboratory to expand the potential of public art. Unlike a traditional
public art commission, Experiments in Public Art projects are as much an
experiment for the community as they are opportunities for artists to work within
unconventional parameters. Participating artists are selected, in part, by
incorporating concepts and materials that extend beyond the notion of traditional
public art. https://boulderarts.org/public-art/temporary/
Artwork Locations – To be determined
Project Budget – No funding has been identified for 2020 to 2026.
Roster of Participating Artists (2016-2018) –
Dispersion (Boulder, CO) | Spires ($36,200) | March 2018 - Fall 2018
Ethan Jackson (Questa, NM) | Atmo and Cubicule ($20,000) | June 2018
Katie Shlon (Baltimore, MD) | Trees Harp and Wind Harps, Too ($10,000) | June 2018
Helanius Wilkins (Boulder, CO) | laissez les bon temps rouler ($15,000) | September 2018
Parisa Tashakori (Boulder, CO) | Hello Boulder ($10,000) | October 2018 – Spring 2019
Collin Parson (Denver, CO) | Stele and Ostium ($7,000) | October 2018 – Spring 2019
Michael Theodore (Denver, CO) | are you me ($20,000) | 2017
Mary Mattingly (USA) | Everything At Once ($20,000) | Fall 2017
Ana Maria Hernando (Boulder, CO) | Boulder Ballet ($10,000) | Spring 2017
Rebecca DiDomenico (Boulder, CO) | Constellatory ($20,000) | 2017 – 2018
The Art Guys (Houston, TX) | The Urban Preserve of Boulder ($20,000) | Fall 2016
Matthew Mazzotta (Canton, NY) | Harm to Table ($50,000) | Summer 2016
Markus Dorninger (Vienna, Austria) | Mapping Stories ($10,000) | September 2016
Emma Hardy (Jamestown, CO) | Boulder Beetles ($10,000) | Summer 2016

Anticipated Timeline – HOLD
Project Status –HOLD; to be determined contingent on funding
Selection Participants – to be determined

(Images clockwise from top: Harm to Table by Matthew Mazzotta; Boulder Beetles by Emma Hardy; Trees Harp and Wind Harps by Katie Shlon)
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HOLD Murals and Street Art

2.3.4

Project Introduction – Murals and street art are incredible tools to communicate the personality and pulse of a community. These artworks
bring together an array of communities, are quick to deploy, and have lasting impact with minimal upkeep. 2018 is an opportunity to
collectively promote disparate commissions from public, private, and communities. A mural process for the city of Boulder and its
communities will be explored in 2018, including the Creative Neighborhoods Mural Program. This program will create an artist roster and
match private residential property owners with muralists and supporting funds. For more information visit: https://boulderarts.org/publicart/murals/creative-neighborhoods-mural-program/
Artwork Location(s) – Future locations to be determined
Partial Roster of Projects commissioned by the Office of Arts and Culture (2016-2020) –
Detour (Aurora, CO) | Penfield Tate, Boulder Public Library | September 2020
Mister Mario (Longmont, CO) | San Juan Del Centro Paint the Pavement | September 2020
Robert Martin (Boulder, CO) | Covids of Colorado, Boulder Creek Path 9th Street Underpass | September 2020
Julia Williams (Gunbarrel, CO) | Howl, Gunbarrel Underpass | September 2020
7 new residential murals funded through 2020 Creative Neighborhoods: Murals | August – November 2020
7 neighborhood-level murals funded through 2020 Creative Neighborhoods: COVID-19 Work Projects | March – August 2020
Lindee Zimmer (Denver, CO) | Boulder Creek Underpass at 30th and Arapahoe | November 2019
10 new residential murals funded through 2018 Creative Neighborhoods: Murals | August – November 2018
Sandra Fettingis (Denver, CO) and Lauren Napolitano | Into the Blue, Boulder Creek Underpass at Arapahoe | May 2018
Anna Charney (Denver, CO) | Boulder Creek Underpass at 6th ($3,600) | November 2016
Project Budget – No funding has been identified for 2020 to 2026. Previous project budgets include:
•
•
•
•
•
•

Creative Neighborhoods 2020: ~$25,000 | Fund Source: Community Culture and Safety Tax V2
Creative Neighborhoods 2020: ~$15,000 | Fund Source: General Fund
2019 Murals: ~$15,000 | Fund Source: General Fund
Creative Neighborhoods 2018: ~$25,000 | Fund Source: Community Culture and Safety Tax V1
2018 Murals: ~$9,000 | Fund Source: General Fund
2017 Murals: ~$12,000 | Fund Source: General Fund and Boulder Parks and Recreation

Anticipated Timeline – Murals are considered ad hoc and temporary artworks. The mural roster open call will be published every April, with
applications accepted through the month.
Selection Process– The Standing Selection Panel and Technical Review Committee will select and/or approve artists for projects.

(Image: Lauren Napolitano at work on Into the Blue Arapahoe Underpass Mural, photo by Ladd Forde)
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2.4 DELAYED Community-Initiated Concepts
Criteria for Community-Initiated Concepts (Proposals and/or Donations) – Community-initiated concept proposals and/or works of art may
be presented to the city of Boulder. All proposals and/or donations must be submitted to the Office of Arts and Culture by the proposing
party. Any works proposed for exhibition exceeding two years will be considered a donation and will adhere to the donation process
identified in the Public Art Policy.
Community-initiated concept proposals shall contain all aspects of a project abstract: Project Introduction, Preferred Location, Anticipated
Budget and Funding Strategy, Anticipated Timeline, Community Feedback, and Context and Themes. In addition, project concepts must be
reviewed and endorsed by all affected departments and/or site/facility owners before inclusion in the final Public Art Implementation Plan.
The inclusion of a community-initiated concept in the draft or final implementation plan does not guarantee that a project will be funded or
proceed to the selection phase.
Community Feedback – Applications for proposed concepts and/or donations must include community feedback about the proposed
donation. If a site is proposed, the community feedback must represent the views of adjacent residents or other stakeholders for the site.

PROPOSED CONCEPTS – The following projects have been proposed by the community and are underway. They will not be formally
accepted by the city until a formal “Transfer of Ownership” upon installation.
2.4.1

Nobel Circle Monument

Project Introduction – The Nobel Circle Monument is a proposed landmark artwork to inspire all walks of life, including Boulder’s youth, to
high achievement using Boulder’s five Nobel Prize winners as role models. This proposed monument will be privately funded and donated
to the city. The Nobel Circle Monument Community Stakeholder Team has selected artist Larry Kirkland for their concept. The team hopes
to build out the project timeline and budget after a site has been approved by the city.
Proposed Artwork Location – Plaza at Boulder Public Library Main Entrance
Proposed Project Budget – The budget will be determined as contextually appropriate; some private contributions may be available.
Selected Artist – Larry Kirkland
Anticipated Timeline – The timeline will be determined with review from the Library Commission, the Parks and Recreation Advisory Board
(PRAB), and the Arts Commission by Spring 2022.
Project Status – Community outreach and fundraising by Nobel Circle Monument Team

______________________________________________________________________________________

2.4.2

Tim Eggert Soundpiece

Project Introduction – The Tim Eggert Soundpiece sources its inspiration from a community of longstanding Boulder citizens who have the commonality of having been close friends with Tim Eggert,
a 25-year local resident who passed on 6.21.18. Tim was a very accomplished musician, and music
and community emerged quickly amongst his friends after his passing as a way to not only
remember him, but more importantly as an idea to make something beautiful and lasting emerge
in his absence.
Proposed Artwork Location – Seating area near plaza entrance to Boulder Public Library Main
Project Budget – The budget will be contextually appropriate and privately funded.
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Selected Artist – TJ McIntyre, Todd Reed, and the Tim Eggert Memorial Foundation
Anticipated Timeline – Installation 2021 (presented to PRAB and Arts Commission for initial approval February 2020)
Project Status – Community outreach and fundraising, and project design and permitting by project team are underway
________________________________________________________________________________________________________________

2.4.3

Boulder Rotary Club Donation: Pilot and Navigator by Charles Sturrock
Project Introduction – The Boulder Rotary Club is proposing to donate Pilot and
Navigator, by Charles Sturrock (Golden, CO), which is currently owned by Gordon
Gamm. This is an existing kinetic artwork proposed to serve as an anchor point for
the “Infinite Walk of Peace” within Boulder’s Civic Area.
Proposed Artwork Location – Sister Cities Plaza at Broadway and Canyon,
immediately east of the Municipal Building
Project Budget – The project budget will be contextually appropriate and privately
funded.
Selected Artist – Charles Sturrock (existing artwork)
Anticipated Timeline – Installation 2021 (presented to PRAB and Arts Commission
for initial approval February 2020)
Project Status – Community outreach and fundraising, and project design and
permitting by project team are underway.

________________________________________________________________
2.4.4

Los Seis de Boulder Memorial Project by Jasmine Baetz

Project Introduction – Los Seis de Boulder sculpture at 28th Street (north of Canyon Boulevard),
commemorates the Chicano student activists who were killed in a car bomb in this location in
1974. http://www.losseisdeboulder.com/
Proposed Artwork Location – East side of 28th Street, just north of Canyon and sited in the city
right of way.
Project Budget – The project budget will be determined as contextually appropriate and privately
funded.
Selected Artist – Jasmine Baetz with support from Colorado Hardscapes
Anticipated Timeline – Installation Fall 2020/ early 2021 (presented to Arts Commission for initial
approval February 2020)
Project Status – Permitting by project team is underway
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3. MAINTENANCE
__________________
Introduction – The Public Art Program maintains a functional asset management system for the permanent collection of public artworks
and record of temporary artworks, ensuring these commissions are an enduring legacy for future generations. Proper stewardship of the
collection is a responsibility of the Office of Arts and Culture.
Anticipated Maintenance Budget –
2021: $4,900 | Budget Source: General Fund (not guaranteed to roll over)
2022: $19,900 anticipated | Budget Source: General Fund (not guaranteed to roll over)
Condition Survey – A comprehensive survey of the collection, including 2D and portable works, permanent and traditional works, and an
archive survey of temporary projects will identify permanent projects in need of conservation and build a comprehensive report of the
collection in its entirety. This scope of work will be conducted by a contractor. A comprehensive condition report was last completed in
2019. Regular updates and review is ongoing through the support of interns, contractors, and cross-departmental collaboration. A
condition report will be due 2024. The anticipated budget for this report is $30,000.
Treatment Priorities – Maintenance priorities will be determined based on findings from the Condition Survey and budget availability.
Current maintenance projects include relocation of Dragonfly Giraffe by John King from the Civic Area to the multi-use path near Growing
Gardens, Bill Burgess University Hill Totems deaccession review, and improvements to 28th Street by Robert Tully. Outreach will be
conducted to determine the condition and locations for the works.
Ongoing Rebuild Collection Database and Public-facing Website Database – Using the existing Condition Survey as a foundation, a
streamlined collection database will be developed. This data will build back-end development for the boulderarts.org/public-art site.

_______________________________________________________________
4. RESOURCE LINKS
_____________________
Community Cultural Plan – http://boulderarts.org/wp-content/uploads/2015/11/Community-Cultural-Plan-11-17-2015.pdf
Public Art Policy –https://boulderarts.org/wp-content/uploads/2018/03/Final-Public-Art-Policy-3.16.18.pdf?x64198
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